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Design Update 2008-3 
9/23/08  
 
 
1) Percentage used in estimate for mobilization 
 
Mobilization: 10% (10% in description) 
 
2) Plan Review submittal Process 
 
I have attached the process that needs to be followed when submitting for a plan review.  
 
3) If you know of new people in your TSC or Region that are not receiving this update 
that should, please let me (Gary Mazurek) know so they can be added to my list. 
 
Regards, 
Joel Ingle, Supervising OEC Plan Review Engineer                
Tom VandenBerg, Supervising Plan Review Engineer    
Gary Mazurek, OEC Plan Review  
Carl Anderson, OEC Plan Review 
Keith Claus, Road Plan Review 
Jennifer Transue, OEC Bridge Plan Review  
Radka Todorova, Bridge Plan Review 
 
 
 
 
 
 



PLAN REVIEW SUBMITTAL PROCESS 
 
Step 1: Project Manager or Consultant will fill out form 2913 (Plan Review Material 

Submittal Order) and compile the Plan Review material into 3 files according 
to each part of form 2913. File names as follows: 
o __JN__ Supporting Documents 
o __JN__ Proposal Material 
o __JN__ Plans (flatten file before placing in ProjectWise) 

 
Step 2: Project Manager will fill out the most current version of form 0200 (Plan 

Review Meeting) File name: __JN__ form 0200. 
 Don’t forget to include e-mail addresses for invitees outside of MDOT 
 
Step 3: Project Manager will verify that folder 3 in ProjectWise is current. It should 

have the following format: 
o 3 – Plan Review 

• Meeting Request and Minutes 
• Review Comments 

If it is not in that format contact your ProjectWise Administrator and have 
them replace it with the current folder 3 template. 
 

Step 4: Project Manager will place the 3 Plan Review material files in folder 3 – Plan 
Review (don’t forget to add them with attributes) and place Form 0200 in the 
Meeting Request and Minutes subfolder. 

 
Step 5: Project Manager will change State on the form 0200. This will send an e-mail 

to the Quality Assurance Unit indicating that the project is ready for a Plan 
Review. 

 
Step 6: Project Manager will change State on the 3 files in the Plan Review folder. 
 
 
Someone from the Quality Assurance Unit will contact you to coordinate the meeting 
date, time and location. 
 
Samples of completed forms follow. 



Michigan Department       
of Transportation 

2913  (06/08) 

PLAN REVIEW MATERIAL SUBMITTAL ORDER  

TSC DATE 
 

 
 

PROJECT MANAGER CONTROL SECTION(S) JOB NUMBER(S) ROUTE COUNTY 
     

 Part 1 - Supporting Documents 

1. Completed Plan Review Material Submittal Order 
2. List of Outstanding Questions and/or Considerations 
3. Scope Verification Report 
4. TrnsPort Cost Summary @ Proposal Level (or equivalent) 
5. Design Exceptions (FC26 - include file only and approval copies) 
6. Crash Analysis and Safety Review 
7. Pavement Design letter or approved LCCA 
8. Guardrail Worksheets 
9. Value Engineering Results 

10. Capacity Analysis 
11. Miscellaneous Information 

 
Part 2 – Proposal Material 

 
12. MOT Special Provision 
13. Unique Special Provisions (place in TrnsPort numerical order) 
14. Signing Special Provisions (03T810 series including checklist) 
15. Pavement Marking Special Provisions (03T811 & 812 series including 

checklist) 
16. 03 SP Checklist 
17. 03 NB Checklist 
18. Coordination Clause 
19. Railroad Coordination Clause 
20. Railroad Special Provisions 
21. 03 SS Checklist 
22. Water Main Special Provisions 
23. Sanitary Sewer Special Provisions 
24. Electrical SP's 
25. Signal Special Provisions (03T819 & 820 series including checklist) 
26. Pump House Special Provisions 
27. Rest Area Special Provisions 
28. Building Special Provisions 
29. Log of Plans 

 
 Part 3 - Plan Sheets 
 
 
 
 Items included with this submittal 

The information requested on 
this form is not required but 
desirable. If the information is 
available it should be marked 
off and included with the Plan 
Review material. Each part 
represents a separate file.

Jackson 6/17/08

Jason Pittman 38072 79005 M-50/US-127BR Jackson

✔

✔

✔
✔
✔
✔

✔

✔
✔

✔
✔

✔
✔

✔

✔

Clear Form



Michigan Department 
Of Transportation 

0200 (07/08) 
 

PLAN REVIEW MEETING  

PROJECT MANAGER/PHONE NO. 
  

TSC DATE 

C.S. J.N. PCA ROUTE 

PLAN COMP LETTING CONSTRUCTION COST ROW 

PROJECT LIMITS, LENGTH, & LOCATION (City or township, etc.) 
 
 
 
 
 
 
 
TYPE OF WORK (Indicate limits of 3R, 4R, CPM, Non-freeway resurfacing, etc.) 
 
 
 
 
 
 
 

OVERSIGHT:        MDOT       FHWA TYPE OF ROUTE:   INTERSTATE           NHS         NON-NHS 

RAILROAD INVOLVEMENT (within 1000’ of project)      YES      NO            IF YES,  BRIDGE     AT GRADE CROSSING 

COUNTY, TOWNSHIP, CIT, VILLAGE OR RAILROAD INVOLVMENT 
(Include name, address, phone, e-mail and type of involvement 

 
 
 
 
 
 
 

  

 
 
 
 
 
 
 

  

 
 
 
 
 
 
 

  

CONSULTANT 
(Include firm name, address, contact person, phone, and e-mail) 

 
 
 
 
 

 

 

DATES KEY PERSONNEL AND CONFERENCE ROOM 
ARE AVAILABLE FOR THE MEETING (First available 
date should be at least 3 weeks after submittal date) 

SPECIAL INSTRUCTIONS OR INVITEES 
 
 
 
 

QUALITY ASSURANCE SECTION ONLY 
MEETING DATE TIME OF MEETING FACILITATOR 

MEETING LOCATION CONF ROOM RESERVED 
  YES   NO 

YES                         NO 

Use a separate box for each 
entity involved. Attach 
additional sheets if necessary

Jason Pittman (517) 780-5277 Jackson 6-17-08

38072 979005 51400 M-50/US-127BR

5/5/10 11/5/10 4,197,000 ✘

M-50/US-127BR (West Avenue) from Wildwood Street north to Ganson Street in the city of Jackson, in Jackson County.

0.293 miles of HMA reconstruction including widening for a canter left turn lane, storm sewer, concrete curb and gutter, water 
main, sanitary sewer, traffic signal upgrade, and replacement of R01 of 38072 (bridge over Norfolk Southern Railroad).

✘

✘ ✘

Geoffrey Snyder 
Jackson County Drain Commission 
120 W. Michigan Avenue - 8th Floor  
Jackson, MI 49201  
517.788.4398 
GSnyder@co.jackson.mi.us 
County Drain System

Jon Dowling, Engineer 
City of Jackson 
161 W. Michigan Avenue 
Jackson, Mi 49201 
517.788.4160 
jdowling@cityofjackson.org 
water, sanitary sewer and storm sewer

URS Corporation 
3950 Parks Drive, SE 
Grand Rapids, Michigan 49546 
Sean Kelsch, Project Manager  
616-574-8500 
Sean_kelsch@urscorp.com

Available July 14th or July 16th. Jackson TSC Conference 
Room available both days. If the 14th or 16th are not 
available, schedule the week of July 28th.

This Plan Review Meeting will only cover the road portion of the project. A bridge/retaining wall Plan Review will be held at a later date.

Clear Form
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